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Project Status 
OIC has completed much of the business requirements analysis for this project. This analysis 
will shorten the amount of time the selected vendor will need to spend with OIC understanding 
existing business processes, determining which processes can be abandoned in the new 
system, which can be consolidated, and which can be improved.  
 
Board members received a copy of the OIC RFP for the HP3000 project on June 1, 2005 and 
were asked to submit comments to ISB staff by the close of business June 7. The RFP was 
released on June 8. OIC will present the results of the RFP process to the Board at the 
September 8, 2005 meeting. The Board must approve OIC’s amended IT Investment Plan prior 
to OIC signing a contract with the apparently successful vendor. 
 
Variances 
• Schedule: The current schedule is for the project to be completed by June 30, 2007. A more 

detailed schedule is expected when vendor responses to the RFP are received and 
evaluated. 

 
• Budget/Costs: The project is currently within the budget. A more detailed budget will be 

developed when vendor responses to the RFP are received and evaluated. 
 
• Scope: An amended IT Investment Plan has been submitted for ISB approval. The strategy 

has changed from a COTS buy, modify, and integrate to a phased build and integrate 
approach. Approval of the strategy change will be requested at the September 8, 2005 ISB 
meeting. 

 
Issues 
1. The strategy change from a COTS buy, modify, and integrate strategy to a build and 

integrate strategy increases the risk to the project being completed on time and on budget. 
2. Current funding is less than $3.5 million. Gartner Inc. did the feasibility study for OIC. 

Gartner estimated the COTS solution cost at $2-$4 million. They estimated the custom 
development solution at $3 -$7 million with the caveat that it could go higher. OIC has 
allotted $2 million for the discovery and development phases of the project. 

3. The project was originally scheduled for completion by July 1, 2006, but has been extended 
to June 30, 2007. This extension was to allow for a more complete business requirements 
determination. 

 
Previous Agency Appearances Before the Board  
May 12, 2005:  OIC made the initial presentation for the approval of their change in strategy and 
for approval of their amended IT Investment Plan. The Board approved the release of the RFP, 
but directed that OIC return to the September 8, 2005 ISB meeting to present the cost and 
schedule from the apparently successful vendor. Also at the September 8, 2005 ISB meeting 
the Board will decide whether to approve the amended IT Investment Plan or if there are 
additional requirements that OIC must meet prior to approval. 


